MINUTES OF THE MEETING

Client Meeting 1 | CS3001 | Team 073 | Club Connect

MEETING DETAILS

Topic	Client Meeting – Milestone 1 Review	**Date & Time**	2026-06-27 8:30 – 8:58 PM
Platform	Google Meet	**Organizer**	CS3001
Updated By	Ayush Aryamaan Puhan	**Updated at**	2026-06-28 9:00 PM

ATTENDEES

Name	Email	Role
B D Jahnavi	22f3002275@ds.study.iitm.ac.in	Client Representative
Ayush Aryamaan Puhan	21f3001196@ds.study.iitm.ac.in	Product Manager / Frontend Developer
Ehsaas Bhalla	23f3002949@ds.study.iitm.ac.in	Backend & Frontend Developer
Arya Sinha	22f3002500@ds.study.iitm.ac.in	Scrum Master / Code Reviewer
Shubham Singh	23f2005282@ds.study.iitm.ac.in	Tester / Code Reviewer
Akash Kumbhakar	23f1001065@ds.study.iitm.ac.in	Backend Developer / Tester

Absentees: None

AGENDA

1. Team introductions and role assignments
2. Review of Milestone 1 Progress
3. Feedback from the Client
4. Discussion on Next Steps and Deliverables

MINUTES OF THE MEETING

S.No.	Point Discussed	Remarks
1	**Project Selection**	Team has chosen Option 1: Community Services: Student Club Management platform.
2	**Identified Pain Points**	Club updates are scattered across social media; manual membership & event processes; poor visibility into clubs & events
3	**Client Feedback – AI Integration**	Team will implement AI-powered club recommendations and stakeholder analytics. Client emphasized moving beyond CRUD for a smoother, unique user experience.
4	**Protocol**	Members failing to contribute or coordinate can be reported via a formal form per the inactivity protocol.

ACTION ITEMS

Task	Responsibility	Deadline	Status
Discussion and refinement of features based on client feedback	Entire Team	2026-06-28	Done
Refine user stories for Milestone 1 report	Entire Team	2026-06-28	Done
Send MoM to Client with CS3001 main in CC	Ayush Aryamaan Puhan	2026-06-28	Done
Clarify policy on adding features in Milestone 2 via GSpace	Ehsaas Bhalla	2026-06-28	Done